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Lucas County  

Transportation Improvement District 
Regular Meeting Board of Trustees  

Monday, April 18, 2016 @ 1:30 P.M. 

At the Lucas County Engineer's Office, 1049 S. McCord Road, Holland, Ohio  

 
     Minutes 

  

A. The meeting was called to order by Bill Brennan at 1:32pm. 

Attendance: Keith Earley, Bill Brennan, Warren Henry, Rich Martinko, Barb Sears (left at 

2:36 pm), Paul Toth (arrived @1:40) 

Absent: Edna Brown  

Others: Mark Drennen, Rusty Schuermann, Matt Sutter (Lucas County Planning & 

Development), Leslie Kohli Springfield Township Administrator (arrived at 2:09pm), Jeff 

Lohse 

B. Motion to approve the minutes from March 21, 2015 meeting by Keith Earley, second by 

Warren Henry. Motion passed by 4-0 voice with voting members present each voting yes 

thereon. 

 

C. LCTID Monthly Financial Report for March was reviewed by Mark Drennen. The fund  

balance as of March 31, 2016 is $837,024.44. The primary activity included the 

reimbursement of the Lucas County Engineer the $150,000 advance to LCTID for the 

feasibility studies for each I-475 interchange at US 20A and at Dorr Street, also 

administrative payment ($562.50) to Mark Hurst for accounting services, and payment of 

the final invoice to DGL Consulting, LLC ($6630.95) for the Briarfield Blvd. extension 

project. A possible transfer of $75,000 from the Lucas County Engineer to the LCTID for 

operating expenses in 2016 was also discussed. 

 

A motion to approve the March 2016 LCTID monthly financial report was made by Warren 

Henry, second by Rich Martinko. Motion passed by 4-0 with voting members present each 

voting yes thereon. 

 

          

D. Project Status was reviewed by Jeff Lohse. 

 

         -  US 20A Interchange  

 Design status update meetings are the first Wednesday of every month at 10am. 

Jeff has now been included in those meetings. Stage 1 preparation is underway. 

The ARCADIS modification that changed work at Spartan driveway was positively 

received by Spartan according to the Mayor of Maumee. 

 

          - Briarfield Blvd. / Brandyway Lane / Salisbury Road Improvements 

 Apartment demolition & asbestos abatement underway by Baumann Enterprises, 

Inc. and on schedule with no major issues so far. May 15th, 2016 completion 

date. 

 Roadwork bids opened March 23, 2016 and there were four bids. The project was 

awarded to Gerken Paving, Inc. with the low bid of $549,320.24 which was 
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0.78% above the estimate of $545,053.24. The completion date is August 5th, 

2016.  

 We have reached out to Jeff Loehrke at ODOT Jobs & Commerce for the invoice 

template for our two FY 16 TID grants to process reimbursement for the US 20A 

project & the Briarfield project. 

 

         - Dorr Street Interchange 

 The funding partner status. A re-cap of recent discussions with the Village of 

Holland for a full partnership was reviewed by Rich Martinko. Ultimately at this 

time the Village feels the partnership commitment is too risky due in part to the 

loss of their largest employer, Midwest Tape, and the tax revenue from that. 

They suggested they would still consider a possible partial commitment of the 

remaining 1/3 share. The LCTID will be reaching out to Sylvania Township and 

the City of Sylvania for interest in a partnership. The current proposed project 

cash flow and payment schedule spreadsheets for plans, right of way, & 

construction, with or without TIF revenue and other grant revenue, was reviewed 

by Rich. Keith suggested a possible discussion with the City of Toledo with the 

current scenario, but the general consensus is that the City of Toledo is not 

interested. Returning to the University of Toledo is also highly unlikely.  

 ODOT LPA legislation revisions were submitted to ODOT. Once revised and sent 

to LCTID by ODOT, execution of this document by the LCTID is still dependent on 

securing the remaining local funds. ODOT District Two was updated as to the 

current local funding status. 

 The consultant update included that a final price proposal has been prepared 

based on corrections and revisions. Resolution 2016-02 authorizing engineering 

services for design with Tetra Tech was presented. After discussion, this 

resolution was tabled by the Board until the remaining local funds shortage can 

be resolved. 

 ODOT Jobs & Commerce TID grant application due May 31st. Resolution 2016-03 

authorizing grant application was tabled the Board until the remaining local funds 

shortage can be resolved. This may result in not submitting an application for FY 

2017.  

          

E.       Other Business ~ none 

 

F. Public Comment ~ none 

  

G. Next Meeting ~ Monday May 16, 2016 @ 1:30pm at the Lucas County Engineer’s Office,  

1049 McCord Road, Building A Conference Room, Holland OH 43528  

 

H. Adjournment at 2:50pm. 


